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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 265 Date: 27-Jan-2012 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 871

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None PARTLY CLOUDY

Temperature 7 AM 12 PM 4PM40 - 50 50 - 63

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•FLOATING PWS # 11: The Floating Arm connected to the strand at the North and South
Deviation Saddles about 11:10 A.M. The ABF crews floated the PWS # 11 at 12.00A.M.

•REMOVIMG PWS # 11 TWIST: Twist is removed from the Jacking Saddle toward the East end
of the Deviation Saddles.

•FORMING PWS #11 (00:3:00 P.M.-2:14 P.M.): The forming of PWS # 11 was completed in the
following order: a) Forming at the Jacking Saddle (00:30P.M.-1:35P.M.), b) Forming at the

North
Deviation Saddle (00:30P.M.-1:40P.M.), c) Forming at the South Deviation Saddle (00:30P.M.-
2:14P.M.).

•INSTALING PWS #11: The ABF crews completed installation of the PWS #11 with the following
order: a) The Jacking Saddle (1:30P.M.-2:00P.M.), b) North Deviation Saddle (2:30P.M.-
5:00P.M.), c) South Deviation Saddle (2:25P.M.- 5:18P.M.). At the North Deviation Saddle

Wire
#1 and # 4 are buried gradually and pops up after 3 feet. At the South Deviation Saddle wire #

5
is buried gradually and another wire pops up above wire # 11, the matter was discussed with

ABF Engineer, Mr. Levi Gatsos (Pictures attached)
•The PWS# 10 is about 70mm off to the North with respect to the Jacking Saddle center-line.
•HAULING PWS # 12 (4:15P.M.- Not Completed until 7:00P.M.): The hauling of the PWS #12
was connected to the Second Hauling System at 5:42P.M.and completed the west loop at 6:05.
The hauling of PWS #12 was done in many time intervals and stopped at the South Main
Catwalk at 7:00P.M., it is expected to complete the hauling the next day.

2. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North deviation Saddle (3:00P.M.-3:23P.M.) and South Deviation Saddle (2:30P.M.-2:48P.M.) for
the strands adjustment.

•PWS # 11 (Adjusted in time intervals- 3:30P.M.-5:55P.M.): The ABF crews adjusted this strand
with +19mm slack at the North and +22mm slack at the South of the Jacking Saddle, with
average slack of +20mm with respect to the reference. ABF make the PWS adjustment before
completed installation at the Deviation Saddles, there is less friction force between the PWS
and the saddle surface or underneath strand. In cases when the strand does not move the
combination of the hydraulic PWS pulling system at the lower end of the Deviation Saddle and
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if
needed the Come Along set up at the upper end of the Deviation Saddle is used.

3. ABF crews adjusted the height of the sheaves of the hydraulic Jacking system (at the Secondary
Hauling System frames) before floating PWS#12.

NOTE: ABF Engineers, Mr. L. Gatsos, Mr. A. Singh and the ABF superintendent Mr. S. Smith were
present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Pablo Ramirez
-Rick Sparks
-Paul Fambrini

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

JNM JOSEPH STONEIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

JNM PAUL MATAIronworker 8.00 4.00 0.00 12.00

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

ANDY ZHEN 8.00 4.00 0.00 12.00

APP PABLO RAMIREZIronworker 8.00 4.00 0.00 12.00

FOR ERIC SPARKSIronworker 1.00 0.00 0.00 1.00

APP PAUL FAMBRINIIronworker 1.00 0.00 0.00 1.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

Attachment
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